

Monitor Plant 1	
Plan Effort	2800
Real Effort	800

Planning 1.1	
Plan Effort	200
Real Effort	200

Hardware 1.2	
Plan Effort	1200
Real Effort	400

Software 1.3	
Plan Effort	600
Real Effort	0

Documentation 1.4	
Plan Effort	800
Real Effort	200

Problem Spec 1.1.1	
Plan Effort	60
Real Effort	60

Solution Spec 1.1.2	
Plan Effort	140
Real Effort	140

Schematic 1.2.1	
Plan Effort	500
Real Effort	400

PCB 1.2.2	
Plan Effort	300
Real Effort	0

Procurement 1.2.3	
Plan Effort	50
Real Effort	0

Soldering 1.2.4	
Plan Effort	250
Real Effort	0

Testing 1.2.5	
Plan Effort	100
Real Effort	0

Drivers 1.3.1	
Plan Effort	200
Real Effort	0

Control Scheme 1.3.2	
Plan Effort	200
Real Effort	0

Integration 1.3.3	
Plan Effort	100
Real Effort	0

Testing 1.3.4	
Plan Effort	100
Real Effort	0

Specification 1.4.1	
Plan Effort	200
Real Effort	200

Hardware 1.4.2	
Plan Effort	300
Real Effort	0

Software 1.4.3	
Plan Effort	200
Real Effort	0

Conclusion 1.4.4	
Plan Effort	100
Real Effort	0